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DEP agrees with the priority management strategies suggested by the Advisory Committee in their letter and attachment dated November 1, 2007. In addition, the 
timelines for the implementation of specific strategies proposed by the Advisory Committee are similar to the schedule information DEP included in the JBWPP. 
However, there were instances where the Advisory Committee’s proposed timeline is, unfortunately, not feasible. DEP has provided additional information below in 
order to respond to the specific recommendations of the Advisory Committee regarding implementation timelines that differ from those originally proposed by DEP.  
 
 

MANAGEMENT STRATEGY AND IMPLEMENTATION 
STRATEGIES 

DEP TIMELINE PROPOSED TIMELINE ADDITIONAL INFORMATION 
PROVIDED BY DEP 

1a1: Carbon addition facilities at 26th Ward and Jamaica 
Water Pollution Control Plants 
-Carbon addition facilities at 26th Ward and Jamaica WPCPs 
-Interim carbon addition facilities at 26th Ward WPCP and 
reroute Jamaica WPCP centrate processing to 26th

 
 
TBD 
Start: not less 
than 36 – 40 
mos. 
 

 Ward 
WPCP 
 

 
 
Start 2007; Completion in 4 
years  
Start 2007; Completion in 3 
years  
 

DEP’s carbon addition 
strategy is dependent on 
negotiations with the New 
York State Department of 
Environmental Conservation 
(NYSDEC) and, therefore, 
accurate and appropriate 
schedule and cost information 
cannot be developed until 
these negotiations are 
completed. 

1a2: Evaluate and implement alternative technologies 
-Algae and sea lettuce harvesting pilot study 
-Algal turf scrubbers  

 
Start: Summer, 
2009 
Start: Summer, 
2009 
 

 
Start: Fall, 2008 
Start: Fall, 2008 
 
 

There was an inadvertent 
error in that the Plan’s 
Implementation matrix did not 
match the text for these 2 
projects.  The matrix is correct 
as indicated here. The pilot 
projects will be phased in over 
a two year period.  

1b4: Expand boat pump out program in Jamaica Bay 
-Install a third boat pump out facility at the Rockaway WPCP 
 
 
-Pursue adding additional boat pump outs in Jamaica Bay 
and obtaining a no discharge zone designation for the bay  

 

 
Finish: by 2008 
boating season 
 
 
TBD 

 
Start: 2007; Finish: Spring, 
2008 for both facilities and 
application for no discharge 
zone designation 
 

To expedite the process, after 
construction of the third 
facility, DEP will begin the no 
discharge zone designation 
application process for the 
three facilities and one mobile 
boat facility that may count 
toward fourth facility 
requirement of the 
designation. 
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MANAGEMENT STRATEGY AND IMPLEMENTATION 
STRATEGIES 

DEP TIMELINE PROPOSED TIMELINE ADDITIONAL INFORMATION 
PROVIDED BY DEP 

1d1: Identify potential additional monitoring needs and 
develop an enhanced monitoring program 
-Track endocrine disrupter issues 

 

 
 
N/A 

 
 
Determine extent of problem 
for NYC plants by 2009 and 
implement a strategy to 
address the problem by 2010 
 

In order to track endocrine 
disrupters, additional research 
would be needed before a 
specific monitoring program 
can be considered. 

2a1: Prioritize the restoration of additional salt marsh 
islands (Black Wall, Ruler’s Bar, Duck Point, etc.) 
-Complete the restoration of the Jamaica Bay Marsh Islands 
Ecosystem Project (Elders Point and Yellow Bar) and the 8 
JBERRT sites (the Committee also supports the 
implementation strategy “Support JBERP in Paerdegat Basin 
and Fresh Creek” under management strategy 1c1.) 
 

 
 
TBD  

 
 
Finalize timelines in 2008, for 
JBBERRT projects 
specifically, start staggered 
construction (2 sites/year) 
beginning in 2009 with 
completion in 2013 

A multi-agency board was 
created to identify restoration 
priorities and funding 
opportunities for restoration 
projects. The first meeting of 
the board was held in 
November and a second 
meeting is tentatively 
scheduled for December. 

2b1: Review existing recommendations for the 
acquisition and restoration of tidal wetlands and upland 
buffer areas around the Bay’s periphery and evaluate the 
potential for additional acquisition and restoration 
opportunities 
-Transfer HPD properties in the Edgemere section of Queens 
to DPR 
 
 
 
 
-Pursue acquisition and restoration efforts in cluster areas 
 
 
 
 
 
 
-Acquire Seagirt Avenue wetland properties, Far Rockaway, 
Queens 
 

 
 
 
 
TBD  
 
 
 
 
Will place study 
holds within 6 
mos., work with 
agencies to 
review and 
determine 
restoration 
costs 
 
TBD 

 
 
 
 
Winter, 2007 for the transfer; 
Winter, 2008 for the 
development of restoration 
plans 
 
Immediately place study holds 
on properties in cluster areas 
and start work with agencies 
to review and determine 
restoration costs; acquire 
property by Winter, 2008; 
determine restoration plans by 
Winter, 2009 
 
Winter, 2007 
 

In order for the City to develop 
restoration priorities and 
strategies for wetlands and 
buffer areas, the inventory and 
acquisition of these projects 
must first be completed to 
better understand the scope of 
the effort required. DEP is 
currently conducting field 
surveys of the cluster areas. 
The process of evaluating 
stormwater benefits and 
restoration opportunities is in 
progress. 
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MANAGEMENT STRATEGY AND IMPLEMENTATION 
STRATEGIES 

DEP TIMELINE PROPOSED TIMELINE ADDITIONAL INFORMATION 
PROVIDED BY DEP 

3a1: Promote low impact development and best 
management for new and existing development 
(residential and non-residential) 
-Companion BMP design manual 

 
 

 
 
 
Start: Summer 

2008 
 

 
 
 
Start: Spring, 2008; Finish: 
Winter, 2008 
 
 

DEP anticipates that the BMP 
design manual will require 
approximately 18 months to 
develop and provide detailed 
design and specification 
information for developers, 
contractors, etc. to install 
BMPs on public and private 
properties. Work will begin in 
Summer 2008 when the 
contractor is on board. 

3a2: Reduce the imperviousness of new and existing 
development 
-Code review 
 

 
 
TBD 

 
Start: Fall, 2007, with report of 
next steps due in Winter, 
2008 
 

DEP will work with DOB to 
determine the feasibility of 
porous pavement 
specifications. The pilot 
studies will provide information 
to support this assessment.  

3b1: Promote the use of BMPs along streets and 
sidewalks and highway rights-of-way 
-Belt Parkway bridges demonstration project 
 

 
 

 
 
Start: 2007; Finish: Spring, 
2008 

Design is complete. BMPs are 
expected to be constructed in 
3-5 years from DOT’s project 
start date. 

3b4: Promote the use of existing open space (such as 
parks, plazas, community gardens, etc.) for their 
potential to accommodate stormwater BMPs 
-Baisley Pond Park project 
 

 
 
 
Start: 2010 

 
 
 
Start: 2008; Finish: 2010 

The schedule for this project 
was determined by the capital 
programs of multiple agencies 
including DEP, DDC and DOT. 
The capital needs of these 
agencies are coordinated to 
make construction less of a 
burden to the community and 
based on Citywide priorities. 

 


